GANTT CHART [PROJECT PLAN]

#	Activity	Start	End
1	Findout what to do	1	2
2	Dig a little deep	2	3
3	Scope out junk	4	4
4	Write a spec	5	6
5	Sit and design	7	8
6	List out can't dos	8	8
7	Scope out dreams	9	9
8	Update specs	9	10
9	Update design	10	11
10	Start coding	12	26
11	Test	20	26
12	Fix bugs	21	32
13	Test again	26	32
14	Roll out	33	35
15	*Cha-ching*	36	36