

GRANTT CHART TEMPLATE



- o **Project Name** : Product Launching Event
- o **Project Description** : Launching New Phone Product
- o **Project Length** :
- o **Start Date** : 1-Jul-19 **End Date** 1-Aug-19
 Number of Weeks 5
- o **Working Days** : Monday - Friday
- o **Today's Marker** : Yes
- o **Holiday's Marker** : Yes

Level	Task	PIC	Start Date	Finish Date	WD	DC	DR	W1 7/1/19	W2 7/8/19	W3 7/15/19	W4 7/22/19	W5 7/29/19
1	Product Package Design	Marketing Dept	1-Jul-19	8-Jul-19	6	14	-8					
1.1	Define Brand Name	Mehul	1-Jul-19	2-Jul-19	2	14	-12					
1.2	Box Cover Design	Mehul	3-Jul-19	8-Jul-19	4	12	-8					
1.3	User Guide Cover Design	Kiran	3-Jul-19	8-Jul-19	4	12	-8					
1.4	Warranty Card Design	Kiran	3-Jul-19	8-Jul-19	4	12	-8					
2	Marketing Kit	Marketing Dept	9-Jul-19	17-Jul-19	7	8	-1					
2.1	Brochures	Jatin	9-Jul-19	17-Jul-19	7	8	-1					
2.2	Banners	Jatin	9-Jul-19	17-Jul-19	7	8	-1					
3	Event	Public Relation Dept	1-Jul-19	20-Jul-19	15	14	1					
3.1	Define Location	Mahesh	1-Jul-19	8-Jul-19	6	14	-8					
3.2	Book Location	Jatin	8-Jul-19	8-Jul-19	1	9	-8					
3.3	Press Conference	champa	20-Jul-19	20-Jul-19	0	-2	2					